DATE: 3-Jul-00
REVISED:
PROJECT: WOODWARD PARK LIBRARY
LOCATION: Champlain & Perrin

Fresno, CA
PROJECT COMMENT:

CAPITAL PROJECTS DIVISION
DEPARTMENT OF PUBLIC WORKS
2220 TULARE ST. ste610
FRESNO, CA. 93721

Construction of a new 22,000 square foot Regional Library Building on a 3-acre parcel.

SQ. FT: 22,000.00
TYPE CONSTRUCTION: V-N /SPKLRD.
OCCUPANCY GROUP: B
AGENCY REVIEWS: LOCAL AGENCY,
CONSTRUCTION PERIOD: 10 MO
CONSTRUCTION COST SUB-TOTAL $3,307,235.50
ESTIMATE CONTINGENCY FACTOR 5.0% DPC $165,361.78
DIFFICULTY FACTOR 0.0% DPC $0.00
GEOGRAPHICAL ESCALATION 0.0% DPC $0.00
MARKET CONDITIONS ESCALATION 1.5% DPC $52,088.96
GENERAL CONDITIONS 6.5% DPC $229,104.61
COST ESCALATION (MID-PT. CONSTR. @ JULY 2002) 9.0% DPC $337,841.18
SUBTOTAL $4,091,632.01
BONDS 1.25% DPC $51,145.40
CONTRACTOR'S PROFIT 6.5% DPC $265,956.08
1A TOTAL ESTIMATED CONSTRUCTION PRICE $4,408,733.50
1B SUPPLEMENTAL WORK 3.0% DPC  $132,262.00 LS $132,262.00
1 TOTAL FUNDS FOR CONSTRUCTION CONTRACT $4,540,995.50
OTHER PROJECTS COSTS:
2 ANTICIPATED CONTRACT CHANGE ORDER COSTS 3.5% DPC $154,305.67
3A* AE CONTRACT FEES
3B AJE EXTRA SERVICES
3cr OTHER MISC. CONTRACTS
4A AJE CONTRACT ADMIN. 600 HRS $55.00 PHR $33,000.00
4B BID ADMINISTRATION 400 HRS $30.00 PHR $12,000.00
4c AGENCY REVIEW FEES 1% DPC $30,000.00
DEVELOPMENT FEES $69,351.00
4D BID ADVERTISING & PRINTING 1LS $5,000.00 LS $5,000.00
5A CONST. CONTRACT A. & 1. 10 LS $10,000.00 LS $100,000.00
5B INDEPENDENT T &1 1LS $15,000.00 LS $15,000.00
5C PROJECT ARTWORK $25,000.00 LS $25,000.00
6A COMPUTER CABLING COSTS 120 STAT $880.00 /STAT $105,600.00
6C TELEPHONE COSTS 20 STAT $120.00 /STAT $2,400.00
6D OWNERS FURNITURE & EQUIPMENT $300,000.00 LS $300,000.00
6F MOVING EXPENSE 1.0 SF $15,000.00
SUBTOTAL OF OTHER COSTS $1,257,001.20
| TOTAL PROJECT COST $5,797,996.70 |
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